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Site Name: Joperational Period: 
Task Order 62 CES Environmental Date: 9-12-16-2014 U.S. EPA Region 6 

DAILY WORK ORDER Branch: Federal !Division/ R Grou : esponse mergency and Rapid Response Service 
ORK AUTHORIZED: 

Continue with Work Plan and Safety Plan. 
Continue procurement activities. 
Continue evaluation of site waste and development of waste strate y. 
Site Cerclis:# TXD 008950461 On-Scene Coordinator: ERRS Response Manager 
Contract Number: EP - S6 - 07 -02 Gary Moore, USEPA LeRoy Cassidey, CB&I Federal 
Task Order: 062 Date: 9.16.2014 Time: 1500 Date: 9.16.2014 Time: 1600 

PERSONNEL ON-SITE: QTY Used Unused EQUIPMENT ON-SITE: QTY USED Unused 
Response Manager 

Foreman 

Health and Safety Manager 

Truck Driver 

Equipment Operator 

Laborer 

T&D Coordinator 

PERSONNEL OFF-SITE 

Subcontract Manager 

Health and Safety Manager 

Transport and Disposal Coord 

Field Cost Accountant 

1 

1 1 
1 1 

1 1 

1 

1 1 

Pick -up Truck 

Vacuum Truck 

Skid Steer 

ORK ACCOMPLISHED / AMENDMENTS (problem areas, general comments, summary )(Input for day's 1900-55): -- ----- --------RM completed Work Plan and SSHP with the Health and Safety Manager. Documents are currently being formatted_. _ 
PM and H/Safety approved SWSES. Subcontractor Manager finishing their award. 
RM and Subcontract Manager awarded the generator to Hertz and Trailer to Mod Space. 
RFP issued for portable toilets, temporary fence, vacuum truck services, and frac tank services. 
T&D Coordinator and Subcontract Manager issued RFP for water disposal. Sample of Frac Tank 1001 picked up by potential vendor. 

FCA completed another 1900-55 for review. 
Date: 
9.16.2014 Time: R nme: 1500 

Next OPERA TJONAL PERJOD (administrative, tactical I resource status changes, special instructions, H&S)(lnput for next DWO): 
Continue work on procurements for site set up. 
Continue work on data analysis and waste disposal strategy. 

Continue with 1900-55s. 
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